

Medina Periodic SMP Update Draft Schedule 1.31.19 provided by The Watershed Company

Date	Action	Grant Task
Feb 8	Submit to Ecology public participation plan, post on City website	3.1 (Public Participation)
Feb/Mar	Stakeholder Outreach	N/A
Mar 1	Provide Gap Analysis and Draft SMP Code Amendments to City Staff	N/A
Mar 4 – 14	Revise SMP amendments per City Staff comments	N/A
Mar 15	Provide Ecology with public notice information (14 days prior to public comment period)	N/A
	Submit to Ecology periodic review checklist, draft SMP amendments	4.1, 4.2 (Review SMP and draft revisions)
	Post revised Gap Analysis and draft SMP amendments on City website – send flyer to Lake WA owners and email list	N/A
	Notify Commerce – 60 day notice	N/A
Mar 29 – Apr 29	Public Comment period (30 days)	N/A
Mar 29	Issue SEPA	N/A
Apr 23*	Planning Commission – hold public hearing	N/A
Apr 30 – May 14	Respond to public comments (within 14 days of close of public comment period) and revised based upon Ecology, Commerce, public comment update	N/A
May 14	Submit to Ecology draft SMP amendments & periodic review checklist (for initial determination of consistency) – start 30 day Ecology review period.	5.1 (Local SMP Adoption Process)
	Submit to Ecology SEPA products	5.2 (Local SMP Adoption Process)
	Submit to Ecology GMA notice	5.3 (Local SMP Adoption Process)
	Submit to Ecology public hearing record	5.4 (Local SMP Adoption Process)
	Submit to Ecology response to comments received (for initial determination of consistency)	5.5 (Local SMP Adoption Process)
June 13	Receive initial determination from Ecology (30 days)	N/A
June 13 – 20	Revise documents post Ecology review, as needed	N/A
July 8	City Council adoption of SMP amendments	5.6 (Local SMP Adoption Process)
July 9	Submit to Ecology locally adopted SMP amendments & periodic review checklist	5.6 (Local SMP Adoption Process)

* Denotes public meeting Watershed Company anticipates attending